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9.4 Village of Babylon  

This section presents the jurisdictional annex for the Village of Babylon. It includes resources and information 

to assist public and private sectors to reduce losses from future hazard events. This annex is not guidance of what 

to do when a disaster occurs. Rather, this annex concentrates on actions that can be implemented prior to a 

disaster to reduce or eliminate damage to property and people. This annex includes a general overview of the 

municipality and who in the Village participated in the planning process; an assessment of the Village of 

Babylonôs risk and vulnerability; the different capabilities utilized in the Village; and an action plan that will be 

implemented to achieve a more resilient community.  

9.4.1 Hazard Mitigation Plan ning Team  

The following individuals have been identified as the Village of Babylonôs hazard mitigation plan primary and 

alternate points of contact. 

Table 9.4-1.  Hazard Mitigation Planning Team  

Primary P oint of Contact  Alternate Point of Contact  

Name/Title: Skip Gardner, Superintendent 
Address: 153 West Main Street Babylon, New York 11702 

Phone Number: 631-669-4878 

Email: skipvob@gmail.com 

Name/Title: Scott Glenn, Foreman 
Address: 153 West Main Street Babylon, New York 11702 

Phone Number: 631-669-4878 

Email: sglenn@villageofbabylonny.gov 

NFIP Floodplain Administrator  

Name/Title: Steve Fellman, Building Inspector 
Address: 153 West Main Street Babylon, New York 11702 

Phone Number: 631-669-1300 

9.4.2 Municipal  Profile  

The Village of Babylon is located on the Great South Bay and itôs accessibility to the Atlantic Ocean has involved 

the lives of those who lived here from the beginning to the present.  The area known as Village of Babylon was 

purchased from the Sumpwam Indians in 1670. It was known as Huntington South. The farmers came down 

from Huntington to the South Bay area to harvest ñsaltò hay for bedding and feed for their livestock. It was a 

journey so the farmers would stay a period of time before returning home. Travelers would stop in Babylon on 

their three day trip to Southampton from New York City, creating the need for stores and services. Flounder, 

blue fish and shellfish were abundant in the bay providing income and sustenance for the settlers. Fresh streams 

from the North provided power for mills that produced grain, lumber and paper. By 1800, Babylon became a 

hub of activity. 

Nathanial Conklin foresaw Babylon as a thriving town He built a home for his mother on the northeast corner 

of Main Street and Deer Park Avenue in 1803. Legend has it that Natôs mother was unhappy with her home 

across from a tavern and compared the town with the biblical Babylon. The house now stands on the Northwest 

side of Deer Park Avenue where it was moved in 1871 with a cornerstone that reads ñNew Babylon, This House 

Built by Nat Conklin, 1803ò. 

When the railroad arrived in the Village in 1867, it became a thriving resort area. A trolley ran from the depot 

to the steamship dock where ferries sailed to the beaches. At one time there were eleven hotels in Babylon 

Village. 
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The area called Huntington South became Town of Babylon with it own governing board in 1872. The Village 

of Babylon incorporated in 1893. Following World War II, the area burst with activity providing homes for 

returning veterans. With convenient train service to New York City, commuters, then and now, find Babylon a 

great place to live and raise a family. People of renown who have lived here are Guglielmo Marconi, Robert 

Moses, and Robert Keeshan. 

The Village of Babylon is the located on the south shore and western border of Suffolk County.  The Village is 

bordered on the south by the Atlantic Ocean.  An 8.5-mile-long inhabited barrier island that prevents direct ocean 

wave impact along Babylonôs South Shore lies between the Atlantic Ocean and the Great South Bay.  This island, 

known as Jones Island, was created by the Long Island State Parks Commission from several smaller islands in 

the early 1900s.  The waterfront area of the village is highly developed, primarily with residences, as depicted 

in the aerial photographs below, showing our frontage along the Great South Bay. 

 

The Village of Babylon contains 12,166 people.  Electric service is provided by the Long Island Power Authority 

(LIPA); water service is supplied by the Suffolk County Water Authority.  The entire village is served by 

SCDPW Sewer District 3.  The Village is characterized by many areas of high groundwater, and is served by 

public water.  Most of the Village has predominantly sandy soil.  The Village of Babylonôs volunteer fire 

department provides protection and EMS for village residents, as well as two fire protection districts in the Town 

of Babylon, on the outer beach (see below): 
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The Village of Babylonôs downtown district is unique for Suffolk County1.  There are waterfront parks, marina, 

historic structures, and several areas of preserved open space.  Following are pictures from the Village of 

Babylonôs Chamber of Commerce website illustrating this ñtreasure on the bayò: 

  

The Villageôs population has increased little over the past 20 years, as most land in the village was densely 

developed by 1975.  Any growth in population since that time has occurred as a result of undocumented peoples 

residing without local authorization, yet, under the New York State home rule system, the Village is responsible 

for this population in case of natural disaster. 

Though FEMA may typically consider life and safety issues beyond the jurisdiction of most hazard mitigation 

plans, the mitigation planning initiative that is most important to the life and safety of our residents could never 

be accounted for within any other FEMA or DHS response or preparedness plan.  Not to stray into the territory 

of response plans, even with the best possible evacuation plan, and an unlimited amount of personnel to carry it 

out, the laws of physics still prevail.  It is certainly possible, and even probable, based on documented weather 

patterns, that amount of time to evacuate will far exceed the amount of notice of a significant event.  Thus, that 

is why the Village of Babylon turns to mitigation efforts, because if we do not reduce the exposure and 

vulnerability of our mainland population and infrastructure by securing our barrier islands, we will sustain 

 

1 New York Rising Community Reconstruction Program.  ñConceptual Plan ï Village of Babylon/West Babylonò.  

October 2013.  

http://stormrecovery.ny.gov/sites/default/files/crp/community/documents/babylon_conceptual_plan_110613.pdf 
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unprecedented loss of life, destruction of essential infrastructure, and devastation of our economy from which it 

will take many years to recover. 

 

The Village has a board which will be responsible for the adoption of this Hazard Mitigation Plan.   The Village 

Board consists of an elected Mayor and 4 elected Trustees. 

According to the U.S. Census, the 2010 population for the Village of Babylon was 12,166. The estimated 2017 

population was 12,089, a 1.0 percent decrease from the 2010 Census. Data from the 2017 U.S. Census American 

Community Survey indicate that 6.0 percent of the population is 5 years of age or younger and 14.0 percent is 

65 years of age or older. Communities must deploy a support system that enables all populations to safely reach 

shelters or to quickly evacuate a hazard area. 

9.4.3 Growth/Development T rends  

Understanding how past, current, and projected development patterns have or are likely to increase or decrease 

risk in hazard areas is a key component to understanding a jurisdictionôs overall risk to its hazards of concern. 

Table 9.4-2 summarizes recent and expected future development trends, including major residential/commercial 

development and major infrastructure development. The figures at the end of this annex illustrate the 

geographically-delineated hazard areas and the location of potential new development, where available. The 

recent and anticipated development depicted on these figures excludes the Suffolk County wastewater upgrades; 

refer to Section 4 (County Profile) for additional information on this development. 
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Table 9.4-2.  Recent and Expected Future Development  

Type of 
Development  2014  2015  2016  2017  2018  2019  
Number of Building Permits for New Construction Issued Since the Previous HMP* (within regulatory floodplain/ Outside 

regulatory floodplain) 

 

Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA Total 

Within 

SFHA 

Single Family 36 31 13 13 21 19 14 12 1 1 6 6 

Multi -Family 0 0 1 0 0 0 0 0 0 0 0 0 

Other 

(commercial, 

mixed-use, 

etc.) 

0 0 0 0 0 0 0 0 0 0 0 0 

Total Permits 

Issued 

36 31 14 13 21 19 14 12 1 1 6 6 

Property or 
Development 

Name 

Type 
of 

Development  
# of Units / 
Structures  

Location  
(address 

and/or block 
and lot)  

Known 
Hazard 

Zone(s)*  
Description / Status of 

Development  
  Recent Major Development and Infrastructure from 2015 to Present 

Rosebud Lane Condominiums 14 
6-1-006 to 6-1-

014 

.2% and 1% 

Flood Zones, 
NEHRP Class 

D, SLOSH 

categories 1-4, 

Moderate and 
high coastal 

risk hazard 

areas, Wildfire 

Intermix 

Complete 

Araca Road Residential Subdivision 19-2-73 

.2% and 1% 

Flood Zones, 
NEHRP Class 

D, Sea level 

rise 1 to 4 ft, 

SLOSH 
categories 1-4, 

Extreme coastal 

risk area 

Under construction 

Known or Anticipated Major Development and Infrastructure in the Next Five (5) Years 

Deer Park 
Avenue 

Residential 3 

004-02-

058.001, 004-
02-058.002 

NEHRP Class 

D, SLOSH 

categories 3 & 
4, Moderate 

coastal risk 

hazard areas 

2 completed to date 

73 W Main 
Street 

Commercial 1  10-3-39 

NEHRP Class 

D, SLOSH 

categories 2-4, 
Moderate 

coastal risk area 

Foundation approved 

150 E Main 

Street 
Commercial TBD 14-2-17 

NEHRP Class 

D, SLOSH 

categories 2-4, 

Moderate and 
high coastal 

risk areas 

Approved for 1 story medical 
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Type of 
Development  2014  2015  2016  2017  2018  2019  

75 Fire Island 

Avenue 
Residential-0 Vacant Land 14-2-64.001 

NEHRP Class 
D, SLOSH 

categories 2-4, 

Moderate 
coastal risk 

areas 

Application for change of zone 

66 Cedar Lane Residential 1 16-1-007 

.2% and 1% 

Flood Zones, 

NEHRP Class 

D, Sea level 
rise 1 to 4 ft, 

SLOSH 

categories 1-4, 

High and 
extreme coastal 

risk hazard 

areas 

Possible subdivision 

 

SFHA Special Flood Hazard Area (1% flood event) 

* Only location-specific hazard zones or vulnerabilities identified.   

9.4.4 Capability Assessment  

The Village of Babylon performed an inventory and analysis of existing capabilities, plans, programs, and 

policies that enhance its ability to implement mitigation strategies.  Section 5 (Capability Assessment) describes 

the components included in the capability assessment and their significance for hazard mitigation planning.  This 

section summarizes the following findings of the assessment: 

Á An assessment of legal and regulatory capabilities. 

Á Development and permitting capabilities. 

Á An assessment of fiscal capabilities. 

Á An assessment of education and outreach capabilities. 

Á Information on National Flood Insurance Program (NFIP) compliance. 

Á Classification under various community mitigation programs. 

Á The communityôs adaptive capacity for the impacts of climate change. 

 

For a community to succeed in reducing long-term risk, hazard mitigation must be integrated into the day-to-

day local government operations.  As part of this planning effort, planning/policy documents were reviewed, and 

each jurisdiction was surveyed to obtain a better understanding of their progress in plan integration.  Areas with 

current mitigation integration are summarized in Capability Assessment (Section 9.4.4).  The Village of Babylon 

identified specific integration activities that will be incorporated into municipal procedures are included in the 

updated mitigation strategy.  Appendix G provides the results of the planning/policy document review and the 

answers to integration survey questions. 

Planning, Legal, and Regulatory Capabi lity  

The table below summarizes the regulatory tools that are available to the Village of Babylon and where hazard 

mitigation has been integrated.   
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Table 9.4-3. Planning, Legal, and Regulatory Capability  

 

Do you 
have 
this? 

(Yes/No)  

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan)  

Authority  
(local, county, 
state, federal)  

Department 
/ Agency 

Responsible  
State 

Mandated  

Has this been integrated?  

If no - can it be a 
mitigation action?  

 

Codes, Ordinances, & Requirements 

Building Code Yes 

Building 

Construction 

and Fire 

Prevention, 

Code of the 

Village of 

Babylon, 

Chapter 96 

Local 

Building 

Inspector and 

Fire Inspector 

Yes Yes - 

Comment: This chapter shall provide the basic method for administration and enforcement of the New York State Uniform Fire Prevention 

and Building Code in the Village of Babylon and shall establish powers, duties and responsibilities in connection therewith. 

Zoning Code Yes 

Zoning, Code 

of the Village 

of Babylon, 

Chapter 365 

Local  
Building 

Inspector 
No Yes - 

Comment: The Board of Trustees of the Village of Babylon hereby finds that the use of and enjoyment of its Retail Business, Industrial and 

Marine Commercial Districts have intensified in recent years to such a degree that any further construction occurring in such districts can now 

so impact surrounding uses as to create unwarranted hazards which can impact on the ability of the Village to provide for the safety and 

general welfare of the people of the Village. Accordingly, the Board feels it is imperative that any exterior construction activity in such 

districts be subjected to the requirement of a building permit, so that a proper evaluation can be made with respect to such activity and its 

effect on the sensitive balance which must be maintained in order for such districts to continue to function with proper safeguards for all 

people enjoying the use of the Village. 

Subdivisions Yes 

Subdivision of 

Land, Code of 

the Village of 

Babylon, 

Chapter 311 

Local 

The Planning 

Board of the 

Village of 

Babylon. 

No Yes - 

Comment: Chapter 311 regulates the subdivision of land.  

Stormwater 

Management 
Yes 

Stormwater 

Management 

and Erosion 

and Sediment 

Control, Code 

of the Village 

of Babylon, 

Chapter 305 

Local 

Village 

Engineer 

and/or 

Building 

Inspector 

Yes Yes - 

Comment: The purpose of this chapter is to establish minimum stormwater management requirements and controls to protect and safeguard 

the general health, safety, and welfare of the residents of the Village of Babylon. The chapter:  

A.  Establish minimum stormwater and erosion and sediment control requirements in order to protect and safeguard the general 

health, safety, and welfare of the public and businesses located within the Village of Babylon by implementation of a stormwater 

management program (SWMP) that meets or exceeds the following six minimum control measures: 

(1)  Public education and outreach on stormwater impacts; 

(2)  Public involvement/participation; 

(3)  Illicit discharge detection and elimination; 

(4)  Construction site stormwater runoff control; 

(5)  Postconstruction stormwater management; 

(6)  Pollution prevention/good housekeeping for municipal operations consistent with the New York State Department 

of Environmental Conservation SPDES General Permit for Stormwater Discharges From Municipal Separate 

Stormwater Sewer Systems (MS4s) GP-02-02, issued pursuant to Article 17, Titles 7 and 8, and Article 70 of the New 

York State Environmental Conservation Law (ECL) and the federal Clean Water Act (CWA) regulations for small 

municipal separate storm sewer systems (MS4s), or as amended or revised. 

B.  Require land development activities to conform to the substantive requirements of the New York State Department of 

Environmental Conservation State Pollutant Discharge Elimination System (SPDES) General Permit for Construction Activities 

GP-02-01, or as amended or revised. 

C.  Minimize increases in stormwater runoff from land development activities in order to reduce flooding, siltation, increases in 

stream temperature, and streambank erosion and to maintain the integrity of stream channels. 

D.  Minimize increases in pollution caused by stormwater runoff from land development activities that would otherwise degrade 

local water quality. 
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Do you 
have 
this? 

(Yes/No)  

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan)  

Authority  
(local, county, 
state, federal)  

Department 
/ Agency 

Responsible  
State 

Mandated  

Has this been integrated?  

If no - can it be a 
mitigation action?  

 
E.  Minimize the total annual volume of stormwater runoff that flows from any specific site during and following development to 

the maximum extent practicable (MEP); and 

F.  Reduce stormwater runoff rates and volumes, soil erosion and nonpoint source pollution, wherever possible, through 

stormwater management practices and to ensure that these management practices are properly maintained and eliminate threats to 

public safety. 

Post-Disaster 

Recovery 
No - - - No - - 

Comment: 

Real Estate 

Disclosure 
Yes 

Property 

Condition 

Disclosure Act, 

NY Code - 

Article 14 

§460-467 

State 

NYS 

Department of 

State, Real 

Estate Agent 

Yes Yes - 

Comment: 

Growth 

Management 
 No - - - No - - 

Comment: 

Site Plan Review Yes 

Code of the 

Village of 

Babylon, 

Chapter 365, 

Article VI, 

365-32 

Local 
Building 

Inspector 
No Yes - 

Comment: In all cases where this chapter requires submission of a site plan to the Village of Babylon, such site plan shall be submitted with 

and as a part of the application for a building permit to the Building Inspector by the applicant and thereafter referred by the Building 

Inspector to the Planning Board, or other reviewing agency which may be designated by the Village, for recommendations in connection 

therewith. No building permit shall be issued by the Building Inspector except in conformity with the approved site plan. 

Environmental 

Protection 
Yes 

Freshwater 

Wetlands, Code 

of the Village 

of Babylon, 

Chapter 177 

Local 
Board of 

Trustees 
Yes Yes - 

Comment: It is declared to be public policy of the Village of Babylon to preserve, protect and conserve freshwater wetlands and the benefits 

derived therefrom, to prevent the despoliation and destruction of freshwater wetlands, and to regulate the development of such wetlands in 

order to secure the natural benefits of freshwater wetlands, consistent with the general welfare and beneficial economic, social and agricultural 

development of the Village of Babylon. 

Flood Damage 

Prevention 
Yes 

Flood Damage 

Prevention, 

Code of the 

Village of 

Babylon, 

Chapter 171 

Local 
Building 

Inspector 

Yes - BFE+2 

feet for all 

construction 

in the SFHA 

(residential 

and non-

residential) 

Yes - 

Comment: Chapter 171 is adopted in order to:  

A.  To protect human life and health; 

B.  To minimize expenditure of public money for costly flood control projects; 

C.  To minimize the need for rescue and relief efforts associated with flooding and generally undertaken at the expense of the 

general public; 

D.  To minimize prolonged business interruptions; 

E.  To minimize damage to public facilities and utilities such as water and gas mains, electric, telephone, sewer lines, streets and 

bridges located in areas of special flood hazard; 

F.  To help maintain a stable tax base by providing for the sound use and development of areas of special flood hazard so as to 

minimize future flood blight areas; 

G.  To provide that developers are notified that property is in an area of special flood hazard; and, 

H.  To ensure that those who occupy the areas of special flood hazard assume responsibility for their actions. 

Municipal Separate 

Storm Sewer 

System (MS4) 

Yes 

Illicit 

Discharges, 

Activities and 

Local 

Village 

Engineer 

and/or 

Yes Yes - 
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Do you 
have 
this? 

(Yes/No)  

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan)  

Authority  
(local, county, 
state, federal)  

Department 
/ Agency 

Responsible  
State 

Mandated  

Has this been integrated?  

If no - can it be a 
mitigation action?  

 
Connections, 

Code of the 

Village of 

Babylon, 

Chapter 306 

Building 

Inspector 

Comment: The purpose of this chapter is to provide for the health, safety, and general welfare of the residents and general public of the 

Village of Babylon through the regulation of nonstormwater discharges to the Village of Babylon municipal separate stormwater drainage 

system (MS4) to the maximum extent practicable as required by § 402 of the Clean Water Act and the New York State Department of 

Environmental Conservation SPDES General Permit for Stormwater Discharges from Municipal Separate Storm Sewer Systems (MS4s), 

Permit GP-0-10-002, issued pursuant to Article 17, Titles 7 and 8, and Article 70 of the Environmental Conservation Law or as amended or 

revised. This chapter establishes methods for controlling the introduction of pollutants into the Village of Babylon MS4 system in order to 

comply with the requirements of the SPDES General Permit for Municipal Separate Storm Sewer Systems. The objectives of this chapter are: 

¶ To meet the requirements of the SPDES General Permit for Stormwater Discharges from the Village of Babylon MS4, in 

accordance with New York State Department of Environmental Conservation Permit No. GP-0-10-002 or as amended or revised; 

¶ To regulate the contribution of pollutants to the Village of Babylon's MS4 since such systems are not designed to accept, process 

or discharge nonstormwater wastes; 

¶ To prohibit Illicit Connections, Activities and Discharges to the Village of Babylon's MS4; 

¶ To establish legal authority to carry out all inspection, surveillance and monitoring procedures necessary to ensure compliance 

with this chapter; and 

¶ To promote public awareness of the hazards involved in the improper discharge of trash, yard, waste, lawn chemicals, pet waste, 

wastewater, grease and oil, petroleum products, cleaning products, paint products, hazardous waste, sediment and any other 

pollutants into the Village of Babylon's MS4. 

Emergency 

Management 
Yes 

Fire Districts, 

Code of the 

Village of 

Babylon, 

Chapter 162 

Local 
Board of 

Trustees 
Yes Yes - 

Comment: The Fire District of the Village of Babylon shall consist of: 

¶ All areas now or hereafter located in the following use districts: Residence O Districts, Residence M Districts, Marine Commercial 

Districts, Retail Business Districts and Industrial Districts. 

¶ All areas now or hereafter located in any use district improved with any building now or hereafter erected thereon used in any 

manner for public assembly, dwellings for two or more families, nursing homes, convalescent homes and such other purposes in 

accordance with special permission of the Board of Appeals granted under the provisions of Chapter 365, Zoning, and any 

amendments thereto. 

Climate Change No - - - Yes - - 

Comment: 

Disaster Recovery 

Ordinance 
No - - - No - - 

Comment: 

Disaster 

Reconstruction 

Ordinance 

No - - - No - - 

Comment: 

Other No - - - No - - 

Comment:  

Planning Documents 

Comprehensive 

Plan 
Yes 1998 

Local and 

County 

Town of 

Babylon 
No 

County Plan, 

yes 
- 

Comment: 

¶ A Plan for the Future of the Town of Babylon, Draft Comprehensive Plan, March 1998 

¶ Suffolk County Comprehensive Plan 2035, August 2011 

Capital 

Improvement Plan 
No - - - No - - 

Comment: 
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Do you 
have 
this? 

(Yes/No)  

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan)  

Authority  
(local, county, 
state, federal)  

Department 
/ Agency 

Responsible  
State 

Mandated  

Has this been integrated?  

If no - can it be a 
mitigation action?  

 

Disaster Debris 

Management Plan 
Yes 

Suffolk County 

Multi -

Jurisdictional 

Debris 

Management 

Plan 

County, Local 
Suffolk 

County FRES 
No Yes - 

Comment: This NYS and FEMA approved comprehensive Multi -Jurisdictional Debris Management Plan was developed through the 

cooperative efforts of Suffolk County and each of the ten (10) Towns, working together in conjunction with partners from private, state and 

federal agencies. 

Floodplain or 

Watershed Plan 
No - - - No - - 

Comment: 

Stormwater Plan  Yes 
Stormwater 

Plan 
Local Administration No Yes - 

Comment: The Stormwater Plan was adopted pursuant to NYS Phase II implementation of the Federal Clean Water Act 

Open Space Plan No 

NYS 

Constitution -

Article 9; 

Statute of Local 

Governments. 

Section 10 (7) 

- - Yes - - 

Comment: 

Urban Water 

Management Plan 
No - - - No - - 

Comment: 

Habitat 

Conservation Plan 
No - - - No - - 

Comment: 

Economic 

Development Plan 
No - - - No - - 

Comment: 

Shoreline 

Management Plan 
No - - - Yes - - 

Comment: 

Community 

Wildfire Protection 

Plan 

No - - - No - - 

Comment: 

Forest Management 

Plan 
No - - - No - - 

Comment: 

Transportation Plan No - - - No - - 

Comment: 

Agriculture Plan No - - - No - - 

Comment: 

Other  Yes 
 Noted in 

comment 
Local, Regional 

Various 

agencies 
Other  Yes 

 Noted in 

comment 
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Do you 
have 
this? 

(Yes/No)  

Code Citation 
and Date 

(code 
chapter, 

name of plan, 
date of plan)  

Authority  
(local, county, 
state, federal)  

Department 
/ Agency 

Responsible  
State 

Mandated  

Has this been integrated?  

If no - can it be a 
mitigation action?  

 
Comment: 

¶ Reformulation Study, Fire Island Inlet to Montauk Point (FIMP) Reformulation Study 

¶ Environmental Study, Environmental Study of the Barrier and Bay Island Communities, 1994 

Long Island South Shore Estuary Reserve Comprehensive Management Plan 

Response/Recovery Planning 

Comprehensive 

Emergency 

Management Plan 

Yes 

Suffolk County 

Comprehensive 

Emergency 

Management 

Plan (2018) 

Suffolk County 

and Associated 

Jurisdictions 

Suffolk FRES Yes Yes - 

Comment: The County Comprehensive Emergency Management Plan (CEMP) describes the emergency obligations of County government 

and its capability and capacity to undertake emergency assignments or acquire those resources necessary to support its emergency mission. 

The Concept of Operations of the CEMP describes the management of emergencies within the National Incident Management System (NIMS) 

and details emergency management programmatic efforts to accommodate present standards. 

Strategic Recovery 

Planning Report 
Yes 

NY Rising 

Community 

Reconstruction 

Plan - Village 

of 

Babylon/West 

Babylon (2014) 

Local 

Various 

entities within 

the Village 

- Yes - 

Comment: 

Threat & Hazard 

Identification & 

Risk Assessment 

(THIRA) 

No - - - Yes - - 

Comment: 

Post-Disaster 

Recovery Plan 
No - - - No - - 

Comment: 

Continuity of 

Operations Plan 
No - - - No Yes 

2020-Village 

of Babylon-

008 

Comment: 

Public Health Plan No - - - No - - 

Comment: 

Other  No - - - No - - 

Comment: 

 

 

Table 9.4-4.  Development and Permitting Capability  

Indicate if your jurisdiction implements the following  
Response 
Yes/No; Provide further detail  

Development Permits. If yes, what department? Building Department. 

Permits are tracked by hazard area. For example, floodplain development 
permits.  

Yes 

Buildable land inventory 
If yes, please describe 

If no, please quantitatively describe the level of buildout in the jurisdiction.  

Built out. 
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Administrative and Technical Capability  

The table below summarizes potential staff and personnel resources available to the Village of Babylon. 

Table 9.4-5. Administrative and Technical Capabilities  

Resources 
Available?  
(Yes or No) Department/ Agency/Position  

Administrative Capability  

Planning Board Yes Planning Board 

Mitigation Planning Committee No - 

Environmental Board/Commission No - 

Open Space Board/Committee Yes Beautification Committee 

Economic Development Commission/Committee No Rely  

Warning Systems / Services 
(reverse 911, outdoor warning signals) 

Yes Motorized siren, air horns, email blast, 
schools have an alert system, county has 

911 (Code Red), social media 

Maintenance programs to reduce risk Yes Stormwater and tree trimming 

Mutual aid agreements Yes Town of Babylon, High School, and 
American Legion shared service 

agreements 

Technical/Staffing Capability 

Planners or engineers with knowledge of land development 

and land management practices 

Yes Contract Planners/Engineers 

Engineers or professionals trained in building or infrastructure 

construction practices 
Yes Contract Engineers 

Planners or engineers with an understanding of natural hazards Yes Contract Planners/Engineers 

Staff with expertise or training in benefit/cost analysis Yes Assistant to Mayor 

Professionals trained in conducting damage assessments Yes Building Department 

Personnel skilled or trained in GIS and/or Hazards United 

States (HAZUS) ï Multi -Hazards (MH) applications 
Yes 

Town supplies GIS Maps on an informal 

basis for emergency preparedness and fire 
protection needs 

Contract GIS available 

Scientist familiar with natural hazards  No - 

NFIP Floodplain Administrator (FPA) Yes Building Inspector 

Surveyor(s) Yes Contract Surveyors 

Emergency Manager Yes Mayor 

Grant writer(s) Yes Assistant to Mayor 

Resilience Officer No - 

Other (this could include stormwater engineer, environmental 

specialist, etc.) 

No - 

Fiscal Capability  

The table below summarizes financial resources available to the Village of Babylon. 
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Table 9.4-6. Fiscal Capabilities  

Financial Resources  
Accessible or Eligible to Use  
(Yes/No)  

Community development Block Grants (CDBG, CDBG-DR) Yes 

Capital improvements project funding Yes 

Authority to levy taxes for specific purposes Yes 

User fees for water, sewer, gas or electric service No 

Impact fees for homebuyers or developers of new development/homes 
Yes, have utilized for traffic safety measures, 

optical pre-emption, and roadway 

Stormwater utility fee No 

Incur debt through general obligation bonds Yes 

Incur debt through special tax bonds Yes 

Incur debt through private activity bonds No 

Withhold public expenditures in hazard-prone areas No 

Other federal or state Funding Programs 

FEMA sponsored grant funding County 

sponsored grant funding for roadways 

improvements and stormwater remediation 

Open Space Acquisition funding programs No 

Other (for example, Clean Water Act 319 Grants [Nonpoint Source 

Pollution]) 
Mitigation grant programs 

Education and Outreach Capability  

The table below summarizes the education and outreach resources available to the Village of Babylon. 

Table 9.4-7. Education and Outreach Capabilities  

Indicate if your jurisdiction has the following resources  Yes/No; Please describe 

Public information officer or communications office? Yes, Mayors Office 

Personnel skilled or trained in website development? Utilize the Town through a contract. 

Hazard mitigation information available on your website; if yes, 

describe 
Yes, information on hazards. 

Social media for hazard mitigation education and outreach; if yes, 

briefly describe. 
Facebook 

Citizen boards or commissions that address issues related to hazard 

mitigation; if yes, briefly describe. 
No 

Other programs already in place that could be used to communicate 

hazard-related information; if yes, briefly describe. 
Newsletter 

Warning systems for hazard events; if yes, briefly describe. 

Motorized siren, air horns, email blast, schools 

have an alert system, county has 911 (Code Red), 

social media 

Natural disaster/safety programs in place for schools; if yes, briefly 

describe. 
Unknown 

Other None 

Community Classifications  

The table below summarizes classifications for community programs available to the Village of Babylon. 
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Table 9.4-8. Community Classifications  

Program  
Participating? 
(Yes/No)  

Classification  
(if applicable)  

Date Classified  
(if applicable)  

Community Rating System (CRS) NP - - 

Building Code Effectiveness Grading Schedule 
(BCEGS) 

Yes 
4/4 2005 

Public Protection (ISO Fire Protection Classes 

1 to 10) 
Yes 

2 2015 

NYSDEC Climate Smart Community NP - - 

Storm Ready Certification NP - - 

Firewise Communities classification NP - - 

Other No - - 

Note: 

N/A  Not applicable 

NP Not participating 

 - Unavailable 

Adaptive Capacity  

Adaptive capacity is defined as ñthe ability of systems, institutions, humans and other organisms to adjust to 

potential damage, to take advantage of opportunities, or respond to consequencesò (IPCC 2014).  In other words, 

it describes a jurisdictionôs current ability to adjust to, protect from, or withstand a hazard event.  This term is 

often discussed in reference to climate change; however, adaptive capacity also includes an understanding of 

local capacity for adapting to current and future risks and changing conditions.  The table below summarizes the 

adaptive capacity for each hazard and the jurisdictionôs rating. 

Table 9.4-9. Adaptive Capacity 

Hazard Adaptive Capacity (Capabilities) - High/Medium/Low*  
Coastal Erosion  Medium 

Cyber Security  Medium 

Disease Outbreak   Medium 

Drought   Medium 

Earthquake   Medium 

Expansive Soils   Medium 

Extreme Temperature   Medium 

Flood   Medium 

Groundwater Contamination   Medium 

Hurricane    Medium 

Infestation and Invasive Species    Medium 

NorôEaster   Medium 

Severe Storm  Medium 

Severe Winter Storm  High 

Shallow Groundwater  Medium 

Wildfire  Medium 

*High Capacity exists and is in use 

Medium Capacity may exist; but is not used or could use some improvement 

Low Capacity does not exist or could use substantial improvement 

Unsure Not enough information is known to assign a rating 

 

The Village of Babylon has access to resources to determine the possible impacts of climate change upon the 

municipality and the administration is supportive of integrating climate change in policies or actions. Climate 
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change is already being integrated through raising roadways, bulkhead replacement/improvements, and 

installation of backflow preventers. 

9.4.5 National Flood Insurance Program  

This section provides specific information on the management and regulation of the regulatory floodplain. 

NFIP Floodplain Administrator (FPA)  

Steve Fellman, Building Inspector  

National Flood Insurance Program (NFIP) Summary  

The following table summarizes the NFIP statistics for the Village of Babylon. 

Table 9.4-10. NFIP Summary 

Municipality  
# 

Policies  

# 
Claims 

(Losses) 
Total Loss 

Payments 
# RL 
Properties  

Village of Babylon 1240 1,827  $97,313,420  240 

Source:  FEMA 2020 
Notes: According to FEMA statistics as of 7/13/2020 
RL Repetitive Loss 

Flood Vulnerability Summary  

Between 500-800 homes were damaged during Hurricane Sandy.  Almost two years later, 5 Substantial Damage 

Estimates are still being done each week.  Homes that are slab on grade make it difficult to prove damage.  All 

who sustained damage following Sandy are interested in mitigation.  Funding for projects includes Federal flood 

insurance Increased Cost of Compliance, flood insurance, New York Rising, and private funds.  

A list of all ICC letters and building permits is kept to track properties sustaining flood damage.  Tracking the 

progress of these elevations will be the responsibility of the new Building Inspector.  

Substantial Damage Estimates are done in the following way: a chart is put together for what the cost would be 

per square foot, this amount is then compared to the old cost of the house to determine if the house is Substantially 

Damaged.  

Resources 

The community FDPO identifies the Building Inspector as the local NFIP Floodplain Administrator, currently 

Steve Fellman, for which floodplain administration is an auxiliary duty.     

In addition to the NFIP FPA, the community has four supplementary staff members for which NFIP is an 

auxiliary duty.  These staff members keep track of ICC and other NFIP components. A new Building Inspector 

is being brought in using grant money to do a block by block analysis of where flood-damaged homes stand 

regarding flood mitigation projects.  

Duties and responsibilities of the NFIP Administrator are permit review, inspections, damage assessments, and 

community meetings to disseminate FEMA information. 
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Steve Fellman feels he is adequately supported and trained to fulfill his responsibilities as the municipal 

floodplain administrator.  Steve Fellman is not certified in floodplain management, however attends regular 

continuing education programs for code enforcement.    

In the Village of Babylon, the following educational and/or outreach activities related to the NFIP:  community 

meetings, newsletters, information posted to Village website, permit review, inspections, damage assessments, 

and community meetings to disseminate FEMA information. 

After Hurricane Sandy a major barrier to running an effective floodplain management program was the inability 

to get information from FEMA.  Expectations from FEMA and now understood.  There are no barriers within 

the community.   

Compliance History  

Village of Babylon joined the NFIP on August 1, 1977, and is currently an active member of the NFIP.  The 

current effective Flood Insurance Rate Maps are dated September 25, 2009.   The communityôs Flood Damage 

Prevention Ordinance (FDPO), found at Chapter 171 of the local code, was last updated on August 11, 2009. 

The community is currently in good standing in the NFIP and has no outstanding compliance issues.  The last 

Community Assistance Visit (CAV) took place on June 11, 2014. The municipality sees no specific need for a 

CAV at this time.   

Regulatory  

The communities Flood Damage Prevention Ordinance (FDPO) was last updated on August 11, 2009, and is 

found at Chapter 171 of the local code.   

FEMA and New York State floodplain management regulations and ordinances are exceeded by requiring 

elevations to be at least Base Flood Elevation + 3ft.  Height restrictions have been relaxed as homes can now be 

up to 30 feet above freeboard.  Previously homes could only be a maximum of 35 feet above the crown of the 

road.  This increase allows homeowners across the board to be able to raise their homes without needed approval 

so long as the home is being built in the same footprint as before.   

Community Rating System  

The Village of Babylon does not participate in the Community Rating System. Additional training and 

information regarding floodplain management and the Community Rating System (CRS) would be welcomed. 

9.4.6 Integration  with Other Planning Initiatives  

As this HMP update is implemented, the Village of Babylon will use information from the plan as the best 

available science and data for natural hazards.  The capability assessment presented in this annex identifies 

codes, plans, and programs that provide opportunities for integration.  The Suffolk County and local action plans 

developed for this HMP update actions related to plan integration, as well as progress on these actions, will be 

reported through the progress reporting process described in Volume I.  New opportunities for integration also 

will be identified as part of the annual progress report. 

Existing Integration  

¶ Planning Board: Pursuant to the provisions of Article 7 of the Village Law of the State of New York, 

the Planning Board of the Village of Babylon, Suffolk County, New York, hereby appointed, shall have 
full power and authority to prepare a Master Plan; to make such investigations, maps and reports and 
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recommendations in connection therewith relating to the planning and development of the Village as it 
deems desirable; and to report upon matters referred to it by the Board of Trustees 

Opportunities for Future Integration  

¶ Community Rating System (2020-Village of Babylon-006): The Village is investigating if entry into the 

CRS program is warranted. The Village has attended recent workshops on the matter.  

9.4.7 Evacuation, Sheltering, Temporary Housing, and Permanent Housing  

Evacuation routes, sheltering measures, temporary housing, and permanent housing must all be in place and 

available for public awareness to protect residents, mitigate risk, and relocate residents, if necessary, to maintain 

post-disaster social and economic stability.   

Evacuation Routes  

The Village follows the Countyôs evacuation planning procedures.  

Sheltering  

The Village uses the American Red Cross shelters. The American Legion is used as an unofficial staging area. 

Temporary Housing  

Locust Avenue Parking lot holds 346 cars and has power. The Village has used this location as a staging area 

for debris in the past.  

Permanent Housing  

The Village of Babylon is fully built out and no additional space exists for relocation of permanent housing. 

9.4.8 Hazard Event History Specific to the Village of Babylon  

Suffolk County has a history of natural and non-natural hazard events as detailed in Volume I, Section 5 (Risk 

Assessment) of this plan. A summary of historical events is provided in each of the hazard profiles and includes 

a chronology of events that have affected the County and its municipalities. The Village of Babylonôs history of 

federally-declared (as presented by FEMA) and significant hazard events (as presented in NOAA-NCEI) is 

consistent with that of Suffolk County. Table 9.4-11 provides details regarding municipal-specific loss and 

damages the Village experienced during hazard events. Information provided in the table below is based on 

reference material or local sources. For details of these and additional events, refer to Volume I, Section 5.0 of 

this plan. 

Table 9.4-11. Hazard Event History  

Dates of 
Event 

Event Type 
(Disaster 
Declaration if 
applicable)  

 
County 
Designated? Summary of Event  

Municipal Summary of 
Damages and Losses 

February 8 

ï 9, 2013 

Severe Winter 

Storm and 

Snowstorm 

(FEMA DR-

4111) 

Yes 

Low pressure that formed along the 
northern Gulf coast by the morning of 

Thursday, February 7, 2013 moved 

northeast to near Cape Hatteras by the 

morning of Friday, February 8, 2013 . 

The low then rapidly intensified while 

moving northeast to a position east of 

Cape Cod by the morning of Saturday, 

February 9, 2013, producing very heavy 

Although the County was 
impacted, Village of 

Babylon did not report any 

damages. 
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Dates of 
Event 

Event Type 
(Disaster 
Declaration if 
applicable)  

 
County 
Designated? Summary of Event  

Municipal Summary of 
Damages and Losses 

snowfall and blizzard conditions across 

central and eastern Long Island on 
February 8th and 9th, and winter storm 

conditions across the rest of southeast 

New York. 

March 14 ï 
15, 2017 

Severe Winter 

Storm and 
Snowstorm 

(FEMA DR-

4322) 

Yes 

On Tuesday, March 14th, rapidly 

deepening low pressure tracked up the 
eastern seaboard resulting in damaging 

winds in Suffolk County. 

Although the County was 

impacted, Village of 
Babylon did not report any 

damages. 

March 2, 

2018 

High Wind No A deep area of low pressure passed off 

the coast.  There were wind gusts of 

over 60 mph reported.  Trees were 
downed 

 

There was over $10K in 

property damage reported in 

the area. 

October 2, 

2018 

Thunderstorm 

Wind, Tornado, 

Lightning 

No An approaching cold front triggered 

severe thunderstorms across 

southeastern New York, producing 

tornados.  Trees reported down by 
media in Babylon 

$3K in property damage 

was reported. 

December 
30, 2019 

Strong Wind No Strong winds occurred ahead of low 
pressure and frontal boundary.  Trees 

reported down on Deer Park Avenue. 

$3K in property damage 
was reported. 

Notes: 

EM Emergency Declaration (FEMA) 

FEMA Federal Emergency Management Agency 

DR Major Disaster Declaration (FEMA) 

N/A Not applicable 

9.4.9 Hazard Ranking and Jurisdiction -Specific Vulnerabilities  

The hazard profiles in Section 5 (Risk Assessment) of this plan have detailed information regarding each plan 

participantôs vulnerability to the identified hazards.  The following summarizes critical facility and community 

lifeline flood exposure, and the hazards of greatest concern and risk to the Village of Babylon.  For additional 

vulnerability information relevant to this jurisdiction, refer to Section 5. 

A gradient of certainty was developed to summarize the confidence level regarding the input used to populate 

the hazard ranking.  A certainty factor of high, medium or low was selected and assigned to each hazard to 

provide a level of transparency and create increased understanding of the data used to support the resulting 

ranking.  The following scale was used to assign a certainty factor to each hazard: 

Á HighðDefined scenario/event to evaluate; probability calculated; evidenced-based/quantitative 

assessment to estimate potential impacts through hazard modeling. 

Á ModerateðDefined scenario/event or only a hazard area to evaluate; estimated probability; combination 

of quantitative (exposure analysis, no hazard modeling) and qualitative data to estimate potential impacts. 

Á LowðScenario or hazard area is undefined; there is a degree of uncertainty regarding event probability; 

majority of potential impacts are qualitative. 
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Critical Facilities  

New York Department of Environmental Conservation (DEC) Statute 6 CRR-NY 502.4 sets forth floodplain 

management criteria for State projects located in flood hazard areas. The law states that no such projects 

related to critical facilities shall be undertaken in a Special Flood Hazard Area (SFHA) unless constructed 

according to specific mitigation specifications, including being raised 2ǋ above the Base Flood Elevation 

(BFE). This statute is outlined at http://tinyurl.com/6-CRR-NY-502-4. While all vulnerabilities should be 

assessed and documented, the State places a high priority on exposure to flooding. Critical facilities located in 

an SFHA, or having ever sustained previous flooding, must be protected to the 500-year flood event, or worst 

damage scenario. For those that do not meet these criteria, the jurisdiction must identify an action to achieve 

this level of protection (NYS DHSES 2017). 

The table below identifies critical facilities and community lifelines located in the 1-percent and 0.2-percent 

floodplain.  It also summarizes if the facility is already mitigated in compliance with NYS standards (i.e., to 

the 0.2-percent annual chance event or worse-case scenario), or if a new mitigation action is proposed in the 

plan update. 

Table 9.4-12. Potential Flood Losses to Critical Facilities  

Name Type 

Exposure 

Complies with 

NYS 

Standards 

Addressed by 

Proposed 

Action 

1% Event 
0.2% 

Event A-Zone V-Zone 

Babylon Beach House Home for 

Adults* 

Senior 

Facility 

X - X Unknown 2020-Village 

of Babylon-

009 

Park Avenue Bridge* Transportation X - X Yes, 

roadways 

and bridges 

have been 

redesigned 

in last 

several 

years. 

- 

Argyle Creek Bridge* Transportation X - X Yes, 

roadways 

and bridges 

have been 

redesigned 

in last 

several 

years. 

- 

Belton Road* Transportation X - X Yes, 

roadways 

and bridges 

have been 

redesigned 

in last 

several 

years. 

- 

Source:       Suffolk County 2020; FEMA 2009 

Notes:    x  = Facility is located in the floodplain boundary.  *Community Lifeline 
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Hazard Ranking  

This section provides the community specific identification of the primary hazard concerns based on identified 

problems, impacts and the results of the risk assessment as presented in Section 5 (Risk Assessment) of the plan. 

The ranking process involves an assessment of the likelihood of occurrence for each hazard, along with its 

potential impacts on people, property, and the economy as well as community capability and changing future 

climate conditions.  This input supports the mitigation action development to target those hazards with highest 

level of concern.     

As discussed in Section 5.3 (Hazard Ranking), each participating jurisdiction may have differing degrees of risk 

exposure and vulnerability compared to Suffolk County as a whole.  Therefore, each municipality ranked the 

degree of risk to each hazard as it pertains to their community.  The table below summarizes the hazard 

risk/vulnerability rankings of potential hazards for the Village of Babylon. The Village of Babylon has reviewed 

the county hazard risk/vulnerability risk ranking table and provided input to its individual results to reflect the 

relative risk of the hazards of concern to the community. 

During the review of the hazard/vulnerability risk ranking, the Village of Babylon indicated the following: 

Á The Village agreed with the calculated hazard rankings. 

 

Table 9.4-13. Hazard Ranking  

Coastal Erosion Cyber Security  
Disease 

Outbreak  Drought  Earthquake  Expansive Soils 
High Medium Medium Low Medium Low 

 

Extreme 
Temperature  Flood 

Groundwater 
Contamination  Hurricane  

Infestation and 
Invasive 
Species .ÏÒȭ%ÁÓÔÅÒ 

Medium High Medium High Medium High 

 

Severe Storm 
Severe Winter 

Storm 
Shallow 

Groundwater  Wildfire  
Medium Medium Medium Medium 

 

 

Identified Issues  

The municipality has identified the following vulnerabilities within their community: 

¶ The Village has aging bulkheads but these bulkheads are privately owned. The Village plans to 

increase outreach to bulkhead owners. 

¶ Various roadways are low lying and close to sea level, resulting in flooding. 

9.4.10 Mitigation Strategy  and Prioritization  

This section discusses past mitigations actions and status, describes proposed hazard mitigation initiatives, and 

their prioritization.  

Past Mitigation Initiative Status 

The following table indicates progress on the communityôs mitigation strategy identified in the 2014 HMP. 

Actions that are carried forward as part of this plan update are included in the updated mitigation strategy table 
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(Table 9.4.15). Previous actions that are now on-going programs and capabilities are indicated as such in the 

following table and may also be found under óCapability Assessmentô presented previously in this annex. 
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Table 9.4-14. Status of Previous Mitigation Actions  
P

ro
je

c
t 

#
 

Project Name 

H
a
za

rd
(s

) 

A
d

d
re

ss
e
d

 

Responsible 

Party  

Brief Summary of 

the Original 

Problem and the 

Solution 

(Project)  

Status 

(In  Progress, 

Ongoing, No 

Progress, 

Complete)  

Evaluation of 

Success 

(if complete)  

Next Steps 

1. Project to be included in 2020 
HMP or Discontinue  

2. If including action in the 2020 
HMP, revise/reword to be more 

specific (as appropriate).  
3. If discontinue, explain why.  

BV-1 

(Sandy 

HMGP 

LOI # 

2005) 

Village of Babylon Back-Up 

Power for Critical Facilities 

 

All Village of 

Babylon 

 Complete; Village 

hall, highway 

department and 

firehouse. 

Cost  1. Discontinue  
2.   
3. Complete Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-2 

(NEW 

VB-1) 

Elevation of Lighthouse Road. Coastal Erosion, 

Hurricane, 

.ÏÒȭ%ÁÓÔÅÒȟ 

Severe Storm, 

Flood 

Village of 

Babylon 

 In Progress Cost  1. Include in 2020 HMP  
2. To be completed Summer 

2020 
3.  

Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-3 

(NEW 

VB-2) 

Elevation of Kittywake Road. Hurricane, 

.ÏÒȭ%ÁÓÔÅÒȟ 

Severe Storm, 

Flood 

Village of 

Babylon 

 No Progress Cost  1. Include in 2020 HMP  
2.  

Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

Increase structural stability and 

drainage capacity of culverts 

spanning tidal tributaries and 

.ÏÒȭ%ÁÓÔÅÒÓȠ 

Coastal Erosion; 

Flooding; 

NYSDOT, NYS 

Parks, SCDPW 

Highways, 

NYSDEC 

 In Progress 

Long Island 

Railroad. Railroad 

and Trolley Line 

Cost  1. Include in 2020 HMP  
2. Complete action for Long 

Island Railroad bridge and 
Trolley Lane 

3.  

Level of 

Protection 
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P
ro

je
c
t 

#
 

Project Name 

H
a
za

rd
(s

) 

A
d

d
re

ss
e
d

 

Responsible 

Party  

Brief Summary of 

the Original 

Problem and the 

Solution 

(Project)  

Status 

(In  Progress, 

Ongoing, No 

Progress, 

Complete)  

Evaluation of 

Success 

(if complete)  

Next Steps 

1. Project to be included in 2020 
HMP or Discontinue  

2. If including action in the 2020 
HMP, revise/reword to be more 

specific (as appropriate).  
3. If discontinue, explain why.  

BV-4 

(Former 

BV-12) 

supporting critical evacuation 

and response routes. 

Shallow 

Groundwater 

Road were not 

addressed.  

Damages 

Avoided; 

Evidence 

of Success 

  Walkway goes under. Remove concrete 

walkway and place a wood deck instead 

to increase volume of water.  

  

BV-5 

(former 

VB-3) 

Re-design and re-enforce 

dam/spillway at Argyle Lake  to 

reduce risk of failure, increase 

stormwater retention, and 

reduce upstream flooding, and 

protect critical evacuation and 

response routes 

.ÏÒȭ%ÁÓÔÅÒÓȠ 

Coastal Erosion; 

Hurricane; 

Flooding; 

Severe Storm; 

Shallow 

Groundwater 

Village of 

Babylon, 

Town,  

NYSDOT, 

NYSDEC, 

SCDPW 

 No progress Cost  

 

1. Include in 2020 HMP  
2. NY Rising project underway 

to add additional floodgate at 
Lake. Should support this 
action. 

3.  
Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-6 

(former 

BV-4 

Modified) 

Coordinate dredging activities 

at the mouths of tidal 

tributaries with the both the 

County and the US Army Corps 

of Engineers 

.ÏÒȭ%ÁÓÔÅÒÓȠ 

Hurricane; 

Flooding; 

Shallow 

Groundwater 

SCDPW  In Progress Cost  1. Include in 2020 HMP  
2.   
3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

 

2 This mitigation initiative incorporates strategies proposed in the Conceptual Plan. 
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P
ro

je
c
t 

#
 

Project Name 

H
a
za

rd
(s

) 

A
d

d
re

ss
e
d

 

Responsible 

Party  

Brief Summary of 

the Original 

Problem and the 

Solution 

(Project)  

Status 

(In  Progress, 

Ongoing, No 

Progress, 

Complete)  

Evaluation of 

Success 

(if complete)  

Next Steps 

1. Project to be included in 2020 
HMP or Discontinue  

2. If including action in the 2020 
HMP, revise/reword to be more 

specific (as appropriate).  
3. If discontinue, explain why.  

BV-7 

(former 

BV-92 

Modified) 

Design or enhance existing 

municipal drainage systems to 

allow for increased carrying 

capacity of the drainage system 

.ÏÒȭ%ÁÓÔÅÒÓȟ 

Coastal Erosion, 

Hurricane, 

Flooding, Severe 

Storms, Shallow 

Groundwater 

Village  Ongoing 

Capability; when 

doing 

maintenance. Go 

from 10-12. 

Smooth interior. 

Cost  1. Include in 2020 HMP  
2.   
3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-8 

(former 

BV-11 

Modified) 

Identify and prioritize roads 

that are vital/critical to 

evacuation and  local 

community operations and 

elevate the top 3 in order to 

allow for safe egress of 

residents prior to, during and 

post significant storm events 

.ÏÒȭ%ÁÓÔÅÒÓȟ 

Coastal Erosion, 

Hurricane, 

Flooding, Severe 

Storms, Shallow 

Groundwater 

Village  In Progress.  Cost  1. Discontinue  
2.   
3. Repetitive action to BV-3 Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-9 

(NEW) 

Support the mitigation of 
vulnerable structures via 
retrofit (e.g. elevation, flood-
proofing) or 
acquisition/relocation to 
protect structures from future 
damage, with repetitive loss 
and severe repetitive loss 
properties as a priority when 
applicable. 
Phase 1:  Identify appropriate 
candidates and determine most 
cost-effective mitigation option 
(in progress). 

Phase 2:  Work with the 

property owners to implement 

selected action based on 

Flood, Coastal 

Erosion, 

Hurricane, 

.ÏÒȭ%ÁÓÔÅÒȟ 

Severe Storm, 

Wildfire, Winter 

Storm 

Town/Village 

Engineering 

via NFIP FPA) 

with NYSOEM, 

FEMA support 

 In Progress. Cost   

1. Include in 2020 HMP  
2.   
3.  

Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 
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P
ro

je
c
t 

#
 

Project Name 

H
a
za

rd
(s

) 

A
d

d
re

ss
e
d

 

Responsible 

Party  

Brief Summary of 

the Original 

Problem and the 

Solution 

(Project)  

Status 

(In  Progress, 

Ongoing, No 

Progress, 

Complete)  

Evaluation of 

Success 

(if complete)  

Next Steps 

1. Project to be included in 2020 
HMP or Discontinue  

2. If including action in the 2020 
HMP, revise/reword to be more 

specific (as appropriate).  
3. If discontinue, explain why.  

available funding and local 

match availability. 

BV-10 

(NEW) 

Support and participate in 

county led initiatives intended 

to build local and regional 

mitigation and risk-reduction 

capabilities (see Section 9.1), 

specifically: 

¶ Mitigation Education 
for Natural Disasters 
(natural hazard 
awareness and 
personal scale risk 
reduction/mitigation 
public education and 
outreach program) 

¶ Build Local 
Floodplain 
Management and 
Disaster Recovery 
Capabilities 
(enhanced floodplain 
management, and 
post-disaster 
assessment and 
recovery 
capabilities) 

¶ County-Wide Debris 
Management Plan 

¶ Jurisdictional 
Knowledge of 
Mitigation Needs of 
Property Owners 
(improved 
understanding of 
damages and 
mitigation 
interest/activity of 

All Hazards Suffolk 

County, as 

supported by 

relevant local 

department 

leads, 

 Ongoing 

Capability 

Cost  1. Discontinue  
2.   
3. Ongoing Capability 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 



Section 9.4: Village of Babylon 

Suffolk County, New York Hazard Mitigation Plan 9.4-26 
August 2020 

P
ro

je
c
t 

#
 

Project Name 

H
a
za

rd
(s

) 

A
d

d
re

ss
e
d

 

Responsible 

Party  

Brief Summary of 

the Original 

Problem and the 

Solution 

(Project)  

Status 

(In  Progress, 

Ongoing, No 

Progress, 

Complete)  

Evaluation of 

Success 

(if complete)  

Next Steps 

1. Project to be included in 2020 
HMP or Discontinue  

2. If including action in the 2020 
HMP, revise/reword to be more 

specific (as appropriate).  
3. If discontinue, explain why.  

private property 
owners) 

¶ Create a Multi-
Jurisdictional 
Seismic Safety 
Committee in Suffolk 
County (build 
regional, county and 
local capabilities to 
manage seismic risk, 
both pre- and post-
disaster) 

Alignment of Mitigation 

Initiatives through all levels of 

Government (effort to build 

State and Federal level 

recognition and support of the 

County and local hazard 

mitigation planning strategies 

identified in this plan). 

BV-11 

(NEW) 

Work with County and PSEG 

(formerly LIPA) to identify 

roads within the municipality 

ÔÈÁÔ ÁÒÅ ÃÏÎÓÉÄÅÒÅÄ ȰÃÒÉÔÉÃÁÌȱȟ 

and to be the first priority for 

clearing after an event 

involving downed power lines. 

Severe Storm; 

Severe Winter 

Storm; 

Hurricane; 

.ÏÒȭ%ÁÓter 

PSEG, County  Ongoing 

Capability 

Cost  1. Discontinue  
2.   
3.  Ongoing Capability 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-12 

(former 

BV-16 

Modified) 

Investigate the benefits of the 

Villages participation in the 

National Flood Insurance 

(NFIP) and the Community 

Rating System (CRS) Programs 

NoÒȭ%ÁÓÔÅÒÓȠ 

Coastal Erosion; 

Hurricane; 

FEMA NFIS  In Progress Cost  1. Include in 2020 HMP  
2.   
3.  

Level of 

Protection 
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Responsible 

Party  

Brief Summary of 

the Original 

Problem and the 

Solution 

(Project)  

Status 

(In  Progress, 

Ongoing, No 

Progress, 

Complete)  

Evaluation of 

Success 

(if complete)  

Next Steps 

1. Project to be included in 2020 
HMP or Discontinue  

2. If including action in the 2020 
HMP, revise/reword to be more 

specific (as appropriate).  
3. If discontinue, explain why.  

which promote the property 

owners purchase of flood 

insurance.  Work towards the 

goal to obtain a CRS rating 

which allows the purchase of 

flood insurance at discounted 

rates. 

Flooding; 

Severe Storms 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-13 

(former 

BV-19 

Modified) 

Support the mitigation of 

properties within the 

floodplain, including those that 

have been identified as 

repetitive loss, via 

acquisition/relocation, or 

elevation depending on 

feasibility. Prioritize the 

properties in need of 

mitigation. 

Flood, 

.ÏÒȭ%ÁÓÔÅÒȟ 

Hurricane, 

Severe Weather 

Village  In Progress Cost  1. Discontinue  
2.   
3. Repetitive to action BV-9 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-14 

(former 

BV-20) 

Modified 

Work together with the County 

and others to bring CRS 

training/workshops into the 

community where appropriate 

community officials and staff 

will actively participate. 

Flood, 

.ÏÒȭ%ÁÓÔÅÒȟ 

Hurricane, 

Severe Weather 

Village  Ongoing 

Capability 

Cost  1. Discontinue  
2.   
3. Ongoing Capability 

Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-15 

(former 

BV-5 

Modified) 

Augment existing programs by 

adopting and actively 

participating in and 

implementing the Countywide 

Debris Management Plan with 

.ÏÒȭ%ÁÓÔÅÒÓȟ  

Severe Winter 

Storms, 

Hurricane, 

NYS 

Agriculture & 

Markets; 

USDA (APHIS) 

 Complete Cost  1. Discontinue  
2.   
3. Complete 

Level of 

Protection 
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Responsible 

Party  

Brief Summary of 

the Original 

Problem and the 

Solution 

(Project)  

Status 

(In  Progress, 

Ongoing, No 

Progress, 

Complete)  

Evaluation of 

Success 

(if complete)  

Next Steps 

1. Project to be included in 2020 
HMP or Discontinue  

2. If including action in the 2020 
HMP, revise/reword to be more 

specific (as appropriate).  
3. If discontinue, explain why.  

the target to achieve 

containment of Asian Beetle, 

and improved post-disaster 

debris management 

Flooding, Severe 

Storms 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-16 

(former 

BV-8 

Modified) 

Institute a continuing 

education program for County 

and community staff to become 

certified in benefit cost analysis 

and floodplain management 

with the goal to become 

certified floodplain managers. 

Establish and maintain a 

schedule of on-going training 

classes to obtain and maintain 

these certifications 

All Hazards   In Progress Cost  1. Include in 2020 HMP  
2.   
3.  Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 

 

BV-17 

(former 

VB-13) 

Develop a post-disaster action 

plan for coastal storm events 

that will address the local 

government operations post 

disaster. 

All Hazards Village  In Progress. Cost  1. Include in 2020 HMP  
2.   
3.  

Level of 

Protection 

 

Damages 

Avoided; 

Evidence 

of Success 
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Completed Mitigation Initiatives Not Identified in the Previous Mitigation Strategy  

The Village of Babylon has identified the following mitigation projects/activities that have also been completed 

but were not identified in the previous mitigation strategy in the 2014 HMP: 

Á The Village of Babylon has elevated numerous roads. The roads have been elevated 18ò in the gutter and 

24ô on the roadway crown. 

Á The Village pool is located on the bayfront and is flood prone. The bulkhead around the facility has been 

raised to the 100-year flood event.  

Proposed Hazard Mitigation Initiatives for the HMP Update 

The Village of Babylon participated in a mitigation action workshop in June 2020 and was provided the 

following FEMA publications to use as a resource as part of their comprehensive review of all possible activities 

and mitigation measures to address their hazards: FEMA 551 óSelecting Appropriate Mitigation Measures for 

Floodprone Structuresô (March 2007) and FEMA óMitigation Ideas ï A Resource for Reducing Risk to Natural 

Hazardsô (January 2013).  

Table 9.4-15 summarizes the comprehensive-range of specific mitigation initiatives the Village of Babylon 

would like to pursue in the future to reduce the effects of hazards. Some of these initiatives may be previous 

actions carried forward for this plan update. These initiatives are dependent upon available funding (grants and 

local match availability) and may be modified or omitted at any time based on the occurrence of new hazard 

events and changes in municipal priorities. Both the four FEMA mitigation action categories and the six CRS 

mitigation action categories are listed in the table below to further demonstrate the wide-range of activities and 

mitigation measures selected.  

As discussed in Section 6 (Mitigation Strategy), fourteen criteria are used to evaluate and prioritize each 

proposed mitigation action. A numeric factor is assigned (-1, 0, or 1) to each criterion to provide a relative 

indication of the opportunities and constraints of each action. A numerical sum of the input provides the basis 

of the prioritization of actions wherein each action is assigned a category of Low, Medium, or High to indicate 

an implementation hierarchy. A High priority action indicates the jurisdiction will prioritize its implementation 

and apply for funding, if needed, as opportunities become available during the plan period of performance. This 

does not prevent the jurisdiction from implementing other ranked actions; however, this provides a snapshot of 

implementation priority at the time of this plan update.  

Table 9.4-16 provides a summary of the evaluation and prioritization for each proposed mitigation initiative. 

Refer to the action worksheets at the end of this annex for more details on the high-ranked hazards identified 

first for implementation. 
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Table 9.4-15. Proposed Hazard Mitigation Initiatives  

P
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Project 
Name 

Goal
s Met 

Hazard(s
) to be 

Mitigated  

Description of 
Problem and 

Solution  C
ri

ti
c
a
l F

a
c
ili

ty
 

(Y
e
s/

N
o

)
 

E
H

P
 Is

su
e
s 

Estimate
d 

Timeline  Lead Agency 
Estimated 

Costs 
Estimated 
Benefits  

Potentia
l 

Funding 
Sources P

ri
o

ri
ty

 

M
it
ig

a
ti
o

n
 

C
a
te

g
o

ry
 

C
R

S
 C

a
te

g
o

ry 

2020-

Village 

of 

Babylon

-001 

Elevation 

of 

Roadways 

1, 2, 

7 

Flood, 

Severe 

Storm 

Problem: Numerous 

roadways in the 

Village are low-lying 

and prone to flooding. 

High priority 

roadways must be 

kept flood free to 

allow for evacuations. 

Yes, 

evacuatio

n routes 

None Within 2 

years 

Public Works TBD by 

engineerin

g studies 

Reduction in 

flooding on 

roadways, 

evacuation 

kept viable 

HMGP, 

BRIC, 

CDBG, 

Village 

budget 

High SIP PP 

Solution: The Village 

will conduct 

engineering studies to 

determine the proper 

elevation roadways 

must be raised to. The 

Village will raise the 

elevation of roadways 

that are vital/critical to 

evacuation and  local 

community operations 

to allow for safe 

egress of residents 

prior to, during and 

post significant storm 

events. The following 

floodprone roadways 

will be targeted for 

elevation: 

¶ Lighthouse Road 

¶ Kittywake Road 

¶ Additional 

roadways to be 

identified. 

 

2020-

Village 

of 

Babylon

-002 

Increase 

drainage 

capacity 

of culverts 

spanning 

tidal 

tributaries 

1, 2 Flood, 

Severe 

Storm 

Problem: Overpasses 

of tidal tributaries can 

restrict volume of 

water that can pass 

downstream. 

Restrictions can lead 

to flooding. The 

Locust Avenue bridge 

Yes May require 

permitting 

Within 5 

years 

Long Island 

Railroad, 

Engineer, 

Village 

Administratio

n 

High Increased 

volume for 

downstream 

flow, 

reduction in 

flooding.  

HMGP, 

BRIC, 

CDBG, 

Village 

budget 

High SIP PP, 

SP 
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Table 9.4-15. Proposed Hazard Mitigation Initiatives  
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Project 
Name 

Goal
s Met 

Hazard(s
) to be 

Mitigated  

Description of 
Problem and 

Solution  C
ri

ti
c
a
l F

a
c
ili

ty
 

(Y
e
s/

N
o

)
 

E
H

P
 Is

su
e
s 

Estimate
d 

Timeline  Lead Agency 
Estimated 

Costs 
Estimated 
Benefits  

Potentia
l 

Funding 
Sources P

ri
o

ri
ty

 

M
it
ig

a
ti
o

n
 

C
a
te

g
o

ry
 

C
R

S
 C

a
te

g
o

ry 

has already been 

addressed through NY 

Rising funds. The 

Long Island Railroad 

bridge and the Trolley 

Line Road bridge are 

in need of being 

addressed. 

Solution: The Village 

will work with the 

Long Island Railroad 

to propose the 

removal of the 

concrete walking path 

beneath the Railroad 

bridge. The walking 

path would be 

replaced with a raised 

wooden bridge. The 

Village will also 

complete upgrades to 

the Trolley Line Road 

bridge in the same 

method as the Locust 

Avenue bridge. 

2020-

Village 

of 

Babylon

-003 

Argyle 

Lake 

Spillway 

1, 2 Flood, 

Severe 

Storm 

Problem: The 

dam/spillway at 

Argyle Lake is in need 

of 

redesign/reinforcemen

t in order to reduce 

risk of failure. NY 

Rising funds have 

already made 

improvements on site 

through the addition 

of an additional 

floodgate.  

Yes Depending on 

scale of 

improvements

, may require 

permitting 

Within 5 

years 

Engineer, 

Public Works 

$800,000 Dam failure 

avoided, 

flood risk 

reduced 

HMGP, 

PDM, 

FMA, 

BRIC, 

Village 

budget 

High SIP SP 

Solution: Complete 

redesign and 

reinforcement of the 
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Table 9.4-15. Proposed Hazard Mitigation Initiatives  

P
ro

je
c
t 

N
u

m
b

e
r

 

Project 
Name 

Goal
s Met 

Hazard(s
) to be 

Mitigated  

Description of 
Problem and 

Solution  C
ri

ti
c
a
l F

a
c
ili

ty
 

(Y
e
s/

N
o

)
 

E
H

P
 Is

su
e
s 

Estimate
d 

Timeline  Lead Agency 
Estimated 

Costs 
Estimated 
Benefits  

Potentia
l 

Funding 
Sources P

ri
o

ri
ty

 

M
it
ig

a
ti
o

n
 

C
a
te

g
o

ry
 

C
R

S
 C

a
te

g
o

ry 

Argyle Lake 

dam/spillway. 

2020-

Village 

of 

Babylon

-004 

Repetitive 

loss 

mitigation 

1, 2 Flood, 

Severe 

Storm 

Problem: Frequent 

flooding events have 

resulted in damages to 

residential properties. 

These properties have 

been repetitively 

flooded as 

documented by paid 

NFIP claims. 

No None 3 years NFIP 

Floodplain 

Administrator, 

supported by 

homeowners 

$3Million Eliminates 

flood damage 

to homes and 

residents, 

creates open 

space for the 

municipality 

increasing 

flood storage. 

FEMA 

HMGP 

and FMA, 

local cost 

share by 

residents 

High SIP PP 

Solution: Conduct 

outreach to 30 flood-

prone property 

owners, including 

RL/SRL property 

owners and provide 

information on 

mitigation 

alternatives.  After 

preferred mitigation 

measures are 

identified, collect 

required property-

owner information and 

develop a FEMA 

grant application and 

BCA to obtain 

funding to implement 

acquisition/purchase 

/moving/elevating 

residential homes in 

the flood prone areas 

that experience 

frequent flooding 

(high risk areas). 

2020-

Village 

of 

Babylon

-005 

Dredging 

of tidal 

tributaries 

1, 3, 

5 

Flood, 

Coastal 

Erosion 

Problem: The Village 

has limited permitting 

allowances to 

complete dredging at 

lagoon entrances. 

No Yes Within 5 

years 

Village 

Administratio

n 

High Reduction in 

flood risk, 

increased 

navigability 

USACE, 

BRIC, 

Village 

budget 

High NSP N

R 
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Table 9.4-15. Proposed Hazard Mitigation Initiatives  

P
ro

je
c
t 

N
u

m
b

e
r

 

Project 
Name 

Goal
s Met 

Hazard(s
) to be 

Mitigated  

Description of 
Problem and 

Solution  C
ri

ti
c
a
l F

a
c
ili

ty
 

(Y
e
s/

N
o

)
 

E
H

P
 Is

su
e
s 

Estimate
d 

Timeline  Lead Agency 
Estimated 

Costs 
Estimated 
Benefits  

Potentia
l 

Funding 
Sources P

ri
o

ri
ty

 

M
it
ig

a
ti
o

n
 

C
a
te

g
o

ry
 

C
R

S
 C

a
te

g
o

ry 

Silting of the 

tributaries leads to 

increased flood risk 

and navigational 

hazards. 

Solution: Coordinate 

dredging activities at 

the mouths of tidal 

tributaries with the 

both the County and 

the US Army Corps of 

Engineers. 

2020-

Village 

of 

Babylon

-006 

Investigat

e CRS 

entry 

1, 6 Flood Problem: The Village 

has high flood risk and 

is looking to improve 

its floodplain 

management program. 

No None Within 1 

year 

FPA, 

Administratio

n 

Staff time Increased 

floodplain 

management 

capabilities 

Village 

budget 

High LPR PR 

Solution: Investigate 

the benefits of the 

Villages participation 

in the Community 

Rating System (CRS) 

Program which 

promotes the property 

owners purchase of 

flood insurance.  

Work towards the goal 

to obtain a CRS rating 

which allows the 

purchase of flood 

insurance at 

discounted rates. 

2020-

Village 

of 

Babylon

-007 

Staff 

training. 

6, 7 All 

Hazards 

Problem: Staff 

require additional 

training, particularly 

in floodplain 

management. 

No None Ongoing 

once 

established 

Administratio

n 

Staff time Increased 

floodplain 

management 

capabilities 

Village 

budget 

High LPR PR 

Solution: Establish 

and maintain a 

schedule of on-going 

training classes to 



Section 9.4: Village of Babylon 

Suffolk County, New York Hazard Mitigation Plan 9.4-34 
August 2020 

Table 9.4-15. Proposed Hazard Mitigation Initiatives  

P
ro

je
c
t 

N
u

m
b

e
r

 

Project 
Name 

Goal
s Met 

Hazard(s
) to be 

Mitigated  

Description of 
Problem and 

Solution  C
ri

ti
c
a
l F

a
c
ili

ty
 

(Y
e
s/

N
o

)
 

E
H

P
 Is

su
e
s 

Estimate
d 

Timeline  Lead Agency 
Estimated 

Costs 
Estimated 
Benefits  

Potentia
l 

Funding 
Sources P

ri
o

ri
ty

 

M
it
ig

a
ti
o

n
 

C
a
te

g
o

ry
 

C
R

S
 C

a
te

g
o

ry 

obtain and maintain 

the Certified 

Floodplain Manager 

certifications. 

2020-

Village 

of 

Babylon

-008 

Post-

Disaster 

Action 

Plan 

7, 8 All 

Hazards 

Problem: The Village 

lacks a post-disaster 

action plan.  

No None Within 2 

years 

OEM, 

Administratio

n 

Staff time Increased 

floodplain 

managemen

t 
capabilities 

Village 

budget 

Hig

h 

LP

R 

PR 

Solution: Develop a 

post-disaster action 

plan for coastal storm 

events that will 

address the local 

government 

operations post 

disaster. 

2020-

Village 

of 

Babylon

-009 

Critical 

Facilities 

Outreach 

2, 6 Flood Problem: The 

Babylon Beach House 

Home for Adults is a 

critical facility located 

in the 100-year 

floodplain. The 

facility is privately 

owned. 

Yes S None Within 6 

months 

FPA Staff time Facility 

managers 

made aware 

of flood 

exposure and 

potential 

flood 

mitigation 

Village 

budget 

High EAP PI 

Solution: The FPA 

will conduct outreach 

to the facility 

managers to discuss 

their flood exposure 

and potential 

mitigation actions that 

could be taken. 

Notes:  

Not all acronyms and abbreviations defined below are included in the table. 

 

Acronyms and Abbreviations: Potential FEMA HMA Funding Sources: Timeline: 

CAV Community Assistance Visit FMA  Flood Mitigation Assistance Grant Program  The time required for completion of the project upon 
implementation 
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CRS Community Rating System 

DPW Department of Public Works 

EHP  Environmental Planning and Historic Preservation 

FEMA Federal Emergency Management Agency 

FPA Floodplain Administrator 

HMA Hazard Mitigation Assistance 

N/A Not applicable 

NFIP National Flood Insurance Program 

OEM Office of Emergency Management 

HMGP  Hazard Mitigation Grant Program  

PDM  Pre-Disaster Mitigation Grant Program 

 

Cost: 

The estimated cost for implementation.  

Benefits: 

A description of the estimated benefits, either quantitative 
and/or qualitative. 

 
Critical Facility: 
Yes S Critical Facility located in 1% floodplain 

 

Mitigation Category: 

¶ Local Plans and Regulations (LPR) ς These actions include government authorities, policies or codes that influence the way land and buildings are being developed and built. 

¶ Structure and Infrastructure Project (SIP) - These actions involve modifying existing structures and infrastructure to protect them from a hazard or remove them from a hazard area. This could 

apply to public or private structures as well as critical facilities and infrastructure. This type of action also involves projects to construct manmade structures to reduce the impact of hazards. 

¶ Natural Systems Protection (NSP) ς These are actions that minimize damage and losses, and also preserve or restore the functions of natural systems. 

¶ Education and Awareness Programs (EAP) ς These are actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. These 

actions may also include participation in national programs, such as StormReady and Firewise Communities 

CRS Category: 

¶ Preventative Measures (PR) - Government, administrative or regulatory actions, or processes that influence the way land and buildings are developed and built. Examples include planning 
and zoning, floodplain local laws, capital improvement programs, open space preservation, and storm water management regulations. 

¶ Property Protection (PP) - These actions include public activities to reduce hazard losses or actions that involve (1) modification of existing buildings or structures to protect them from a 
hazard or (2) removal of the structures from the hazard area. Examples include acquisition, elevation, relocation, structural retrofits, storm shutters, and shatter-resistant glass.  

¶ Public Information (PI) - Actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. Such actions include outreach 
projects, real estate disclosure, hazard information centers, and educational programs for school-age children and adults. 

¶ Natural Resource Protection (NR) - Actions that minimize hazard loss and also preserve or restore the functions of natural systems. These actions include sediment and erosion control, 
stream corridor restoration, watershed management, forest and vegetation management, and wetland restoration and preservation. 

¶ Structural Flood Control Projects (SP) - Actions that involve the construction of structures to reduce the impact of a hazard. Such structures include dams, setback levees, floodwalls, retaining 
walls, and safe rooms.  

¶ Emergency Services (ES) - Actions that protect people and property during and immediately following a disaster or hazard event. Services include warning systems, emergency response 
services, and the protection of essential facilities 
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Table 9.4-16. Summary of Prioritization of Actions  

Project 
Number  Project Name L

if
e

 S
a
fe

ty
 

P
ro

p
e
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y 

P
ro

te
ct

io
n

 

C
o

s
t-

E
ff

e
ct

iv
e

n
e

s
s

 

T
e

ch
n
ic

a
l 

P
o

lit
ic

a
l

 

L
e

g
a

l 

F
is

ca
l 

E
n
vi

ro
n
m

e
n

ta
l

 

S
o

ci
a

l 

A
d

m
in

is
tr

a
tiv

e
 

M
u

lti
-H

a
z
a

rd
 

T
im

e
lin

e
 

A
g
e

n
cy

 
C

h
a

m
p

io
n

 

O
th

e
r 

C
o

m
m

u
n
ity

 
O

b
je

ct
iv

e
s

 

T
o

ta
l 

High / 
Medium 
/ Low  

2020-Village of 

Babylon-001 

Elevation of Roadways 
1 1 1 1 1 1 0 1 1 1 1 1 1 1 13 High 

2020-Village of 

Babylon-002 

Increase drainage 

capacity of culverts 

spanning tidal 

tributaries 

1 1 1 1 1 0 0 1 1 1 1 0 1 1 11 High 

2020-Village of 

Babylon-003 

Argyle Lake Spillway 
1 1 1 1 1 1 0 1 1 1 1 0 1 1 12 High 

2020-Village of 

Babylon-004 

Repetitive loss 

mitigation 
1 1 1 1 1 1 0 1 0 0 1 0 1 1 10 High 

2020-Village of 

Babylon-005 

Dredging of tidal 

tributaries 
1 1 1 1 1 0 0 1 1 1 1 0 1 1 11 High 

2020-Village of 

Babylon-006 
Investigate CRS entry 

1 1 1 1 1 1 1 1 1 1 0 1 1 1 13 High 

2020-Village of 

Babylon-007 

Staff training. 
1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 High 

2020-Village of 

Babylon-008 

Post-Disaster Action 

Plan 
1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 High 

2020-Village of 

Babylon-009 

Critical Facilities 

Outreach 
1 1 1 1 1 1 1 1 1 1 0 1 1 1 13 High 

Note: Refer to Section 6, which conveys guidance on prioritizing mitigation actions. Low (0-4), Medium (5-8), High (9-14). 
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9.4.11 Proposed Mitigation Action Types  

The table below indicates the range of proposed mitigation action categories.   

Table 9.4-17.  Analysis of Mitigation Actions by Hazard and Category  

 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

Coastal Erosion 

2020-Village 

of Babylon-
007, 2020-

Village of 

Babylon-008 

 2020-Village 

of Babylon-
005 

 2020-Village 

of Babylon-
007, 2020-

Village of 

Babylon-008 

  2020-Village 

of Babylon-
005 

 2020-Village 

of Babylon-
008 

Cyber Security 

2020-Village 

of Babylon-

007, 2020-
Village of 

Babylon-008 

   2020-Village 

of Babylon-

007, 2020-
Village of 

Babylon-008 

    2020-Village 

of Babylon-

008 

Disease Outbreak 

2020-Village 

of Babylon-

007, 2020-

Village of 
Babylon-008 

   2020-Village 

of Babylon-

007, 2020-

Village of 
Babylon-008 

    2020-Village 

of Babylon-

008 

Drought 

2020-Village 
of Babylon-

007, 2020-

Village of 

Babylon-008 

   2020-Village 
of Babylon-

007, 2020-

Village of 

Babylon-008 

    2020-Village 
of Babylon-

008 

Earthquake 

2020-Village 

of Babylon-
007, 2020-

Village of 

Babylon-008 

   2020-Village 

of Babylon-
007, 2020-

Village of 

Babylon-008 

    2020-Village 

of Babylon-
008 

Expansive Soils 

2020-Village 

of Babylon-

007, 2020-
Village of 

Babylon-008 

   2020-Village 

of Babylon-

007, 2020-
Village of 

Babylon-008 

    2020-Village 

of Babylon-

008 

Extreme 

Temperature 

2020-Village 

of Babylon-

007, 2020-

Village of 
Babylon-008 

   2020-Village 

of Babylon-

007, 2020-

Village of 
Babylon-008 

    2020-Village 

of Babylon-

008 
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 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

Flood 

2020-Village 

of Babylon-

006, 2020-

Village of 

Babylon-
007, 2020-

Village of 

Babylon-008 

2020-Village 

of Babylon-

001, 2020-

Village of 

Babylon-
002, 2020-

Village of 

Babylon-

003, 2020-
Village of 

Babylon-004 

2020-Village 

of Babylon-

005 

2020-

Village 

of 

Babylon-

009 

2020-Village 

of Babylon-

006, 2020-

Village of 

Babylon-
007, 2020-

Village of 

Babylon-008 

2020-Village 

of Babylon-

001, 2020-

Village of 

Babylon-
002, 2020-

Village of 

Babylon-004 

2020-

Village 

of 

Babylon-

009 

2020-Village 

of Babylon-

005 

2020-Village 

of Babylon-

002, 2020-

Village of 

Babylon-003 

2020-Village 

of Babylon-

008 

Groundwater 

Contamination 

2020-Village 

of Babylon-

007, 2020-

Village of 
Babylon-008 

   2020-Village 

of Babylon-

007, 2020-

Village of 
Babylon-008 

    2020-Village 

of Babylon-

008 

Hurricane  

2020-Village 
of Babylon-

007, 2020-

Village of 

Babylon-008 

   2020-Village 
of Babylon-

007, 2020-

Village of 

Babylon-008 

    2020-Village 
of Babylon-

008 

Infestation and 
Invasive Species  

2020-Village 

of Babylon-
007, 2020-

Village of 

Babylon-008 

   2020-Village 

of Babylon-
007, 2020-

Village of 

Babylon-008 

    2020-Village 

of Babylon-
008 

NorôEaster 

2020-Village 

of Babylon-

007, 2020-
Village of 

Babylon-008 

   2020-Village 

of Babylon-

007, 2020-
Village of 

Babylon-008 

    2020-Village 

of Babylon-

008 

Severe Storm 

2020-Village 

of Babylon-

007, 2020-

Village of 
Babylon-008 

2020-Village 

of Babylon-

001, 2020-

Village of 
Babylon-

002, 2020-

Village of 

Babylon-
003, 2020-

Village of 

Babylon-004 

  2020-Village 

of Babylon-

007, 2020-

Village of 
Babylon-008 

2020-Village 

of Babylon-

001, 2020-

Village of 
Babylon-

002, 2020-

Village of 

Babylon-004 

  2020-Village 

of Babylon-

002, 2020-

Village of 
Babylon-003 

2020-Village 

of Babylon-

008 
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 FEMA CRS 
Hazard  LPR SIP NSP EAP PR PP PI NR SP ES 

Severe Winter 

Storm  

2020-Village 

of Babylon-

007, 2020-

Village of 

Babylon-008 

   2020-Village 

of Babylon-

007, 2020-

Village of 

Babylon-008 

    2020-Village 

of Babylon-

008 

Shallow 
Groundwater 

2020-Village 

of Babylon-
007, 2020-

Village of 

Babylon-008 

   2020-Village 

of Babylon-
007, 2020-

Village of 

Babylon-008 

    2020-Village 

of Babylon-
008 

Wildfire 

2020-Village 

of Babylon-

007, 2020-
Village of 

Babylon-008 

   2020-Village 

of Babylon-

007, 2020-
Village of 

Babylon-008 

    2020-Village 

of Babylon-

008 

Note: Section 6 (Mitigation Strategy) provides for an explanation of the mitigation categories.
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9.4.12 Staff and Local Stakeholder Involvement in Annex Development  

The Village of Babylon followed the planning process described in Section 3 (Planning Process) in Volume I of 

this plan update. This annex was developed over the course of several months with input from many Village 

departments, including: Public Works. The Superintendent of Public Works represented the community on the 

Suffolk County Hazard Mitigation Plan Planning Partnership, and supported the local planning process 

requirements by securing input from persons with specific knowledge to enhance the plan. All departments were 

asked to contribute to the annex development through reviewing and contributing to the capability assessment, 

reporting on the status of previously identified actions, and participating in action identification and 

prioritization. 

The following table summarizes who participated and in what capacity.  Additional documentation on the 

municipalityôs planning process through Planning Partnership meetings is included in Section 3 (Planning 

Process) and Appendix C (Meeting Documentation).  

Table 9.4-18.  Contributors to the Annex  

Name Title/Entity  Method of Participation  
Skip Gardner Superintendent, Public 

Works 

Primary Point of Contact, attended plan participant 

meetings, provided impact data, contributed to mitigation 
strategy 

Scott Glenn Foreman, Public Works Secondary Point of Contact, attended plan participant 
meetings, provided impact data, contributed to mitigation 

strategy 

 

9.4.13 Hazard Area Extent and Location  

Hazard area extent and location maps have been generated for the Village of Babylon that illustrate the probable 

areas that may be impacted within the municipality. These maps are based on the best available data at the time 

of the preparation of this plan and are considered to be adequate for planning purposes. The maps have only 

been generated for those hazards that can be clearly identified using mapping techniques and technologies, and 

for which the Village of Babylon has significant exposure. 
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Figure 9.4-1. Village of Babylon  Hazard Area Extent and Location Map  1 

  


